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|. Information

State and Department: New Hampshire Department of Environmental Services (NH DES) and
the Northeast Waste Management Officials' Association (NEWMOA)
Title of the Project: Pollution Prevention and Compliance Assistance Metrics Software
Grant Contact Person: Vincent Perelli, NH DES, 6 Hazen Drive, Concord, NH 03301-6509;
(603) 271-8989 (phone); (603) 271-2867 (fax); vperelli@des.state.nh.us. Terri Goldberg,
NEWMOA, 129 Portland Street 6" floor, Boston, MA 02114; (617) 367-8558 x302 (phone);

(617) 367-0449 (fax)
Funds Received by the State: $55,000, 4/1/2000

EPA Regional Project Officer: Ken Blumberg, EPA Region I-New England
Author of Report: Terri Goldberg, NEWMOA and Vince Perelli, NH DES

Il Status of Project Milestones

Anticipated Completion
Project Milestones Completion Date | Date
Integration of Compliance Assistance Staff into Summer 2000 August 2000
NEWMOA P2 Metrics Workgroup
Integration of Compliance Assistance Metricsinto the P2 | Fall 2000 November
Metrics Menu 2000
Workgroup Meeting to Develop Data Elements for the Fall 2000 December
Software 2000
Development of Data Elements for the P2 and CA Winter 2001 January 2001
Software
Submit Proposed Data Elements for the P2 and CA Winter 2001 January 2001
Software to the NEWMOA Workgroup for Review and
Approval
Begin Development of P2 and CA Software in Access Spring 2001 March 2001




Submit Initial Version of the P2 and CA Softwareto the | Spring 2001
States for Review

Hold Meeting of the NEWMOA Workgroup to Review May 2001
Initial Version of the Software

Provide Beta Version of the Software to the States for June 2001
Review

Collect Comments from the States and EPA on the Beta | July 2001
Version of the Software

Revise Software Based on Comments and Suggestions August 2001
from Reviewers

Demonstrate Final Version of the Software at a September 2001
Workgroup Meeting with the States

Send Fina Version of the Software to the States October 2001

I11. Status of Project Completion
Anticipated project completion date: October 31, 2001
IV. Results

NEWMOA has a complete set of data el ements for the P2 and Compliance Assistance software
that the states have indicated an interest in including in the software. NEWMOA made
substantial progressin March in developing a data model and designing the software and will
have an initial version to share with EPA and the state Workgroup prior to a meeting scheduled
for May 15, 2001.
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